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SUMMARY 

At the end of November, 2014, the status of the project was as follows: 

Khad Kocha Quetta - Section 2 (length 54 km) 

The progress remained slow during the reporting period. Construction of some of the road 

components were completed by FWO. Asphaltic concrete base course (ACBC) was completed up 

to 87% and Asphaltic concrete for wearing course (ACWC) was completed up to 74%. 

Culverts construction was in progress at many locations. Physical progress on construction of Box 

culverts and Pipe culverts were 19% and 44% respectively. Construction of retaining walls was 

also in progress at various locations and 96% works were completed. 

Jangle Piralizai Chaman - Section 4 (length 57 km) 

Construction of some of the road components were completed by FWO and work on other 

components were going in full pace intermittently almost all along the sections of the project.   

Asphaltic concrete base course (ACBC) was completed up to 48% and Asphaltic concrete for 

wearing course (ACWC) was completed up to 36%. 

Culverts construction was in progress at many locations. Physical progress on construction of Box 

culverts and Pipe culverts were 38% and 75% respectively. Construction of retaining walls was 

also in progress at various locations and 56% works were completed. 

Temporary traffic management signs were provided for directing & maintaining smooth traffic flow.  
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COMMENTS / ISSUES / ACTIONS NEEDED 

 NHA and FWO need to consult pavement experts on the matter of laying of new Asphalt 

Concrete Wearing Course (ACWC) over the existing Asphaltic Base Course (ACBC) 

executed earlier by the previous contractors; the riding quality appeared to be wavy. Any 

necessary pre-treatment / rectification measures may be adopted.  

 Khojak Pass area is snow bound and the road gradient is more than 4% at various locations. 

The matter was discussed with NHA and FWO for consideration. 

 Construction work on 6 out of 15 causeways are in progress in Khojak pass area of Sectin-4 

with revised (improved) design which has not been shared with AGES for review. The 

previous design seems to be inadequate with respect to its location topography.  

 The course aggregates being used in sub base, base course and concrete are from the 

previously NHA approved sources of Kuchlak and Akhtar Abad. It is required that the quarry 

approval tests and other documents may be shared with AGES for verification and record. 

 Fine aggregate source approval and relevant tests shall be shared by NHA with AGES for 

validation. 

 At some locations of section 2& 4 work on shoulders construction had not been started 

whereas the carriageway was completed up to Asphaltic Base Course (ACBC) level. The 

matter was discussed with FWO and it was pointed out that lying of shoulders should be 

performed soon after completion of the carriageway to avoid detrimental effect to the 

roadway. 

 Pakistan Railways has not issued NOC for the level crossing to resolve ROW issue on 

Pringabad by Pass at section 2. 

 R.O.W issue in a length of 1.75 Kms. (from Km.111+950 to Km113+700) is yet to be 

resolved in section 4. 

 Design/drawings of bridge at KM 79+500 be finalized and shared with AGES for validation.  

 Profile drawings of sub-section 11 and 12 of Jangle Piralizai – Chaman road have been 

shared with AGES. Plan, sections and structures design and drawings are yet to be shared 

for review and validation. 

 Regular monthly coordination meeting was not held during the month, among the stake 

holders. Only two meetings have been convened since AGES mobilization in August 2014. 

 New sets of drawings incorporating the comments of M&E consultants duly approved by 

NHA need to be separately compiled for the Balance / Leftover Works and copies shared 

with stake-holders for site implementation, supervision, and monitoring / verification 

purposes. 
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1 PROJECT BACKGROUND 

N-25 road linking the port city of Karachi with the border town of Chaman is a vital route for 

providing sub regional connectivity and facilitation of cross border trade between Pakistan, 

Afghanistan, Iran and Central Asian Republics. In March 2004, the Asian Development Bank 

(ADB) and the Government of Pakistan entered into a loan agreement to initiate the Balochistan 

Roads Development Sector Project (BRDSP), which included the rehabilitation of 16 provincial 

roads through the Provincial Communications & Works Department, and covered the widening and 

improvement the Kalat-Quetta-Chaman (KQC) road by the National Highway Authority (NHA). For 

effective execution of the project, KQC road was divided into four sections. Work on section1 and 

3 commenced in the year 2006 and was scheduled for completion in the year 2008 but eventually 

completed in November 2010. The remaining two sections 2 and 4 commenced in the year 2009 

and were scheduled for completion in August 2010. Due to worst law & order situation and 

subsequent expiry of ADB loan sections 2 and 4 were suspended in August 2012. 

NHA held negotiations with USAID office in Pakistan for provision of funding for the remaining as 

well as some essential additional works as funding from GoP was not readily available. Expanding 

its portfolio in assisting the people and Government of Pakistan, USAID pledged to provide funding 

for the rehabilitation and repair of National Highways in Pakistan. Accordingly, an Activity 

Agreement (No. 391-016-DOD) was signed on October 11, 2013 between USAID and NHA 

wherein US$ 90 million were allocated for Strengthening and Improvement of Kalat – Quetta – 

Chaman (KQC) section of National Highway (N-25) in Balochistan. 

In consultation with EAD of the Ministry of Finance and NHA, USAID determined FWO as the 

appropriate construction contractor for this project because FWO had been an excellent performer 

in high risk areas of Pakistan and fully capable of completing the construction/ rehabilitation of the 

Kalat -Quetta - Chaman Road. This decision was based upon the unique capabilities that permit 

FWO to operate in high treat / high security areas including its ability to utilize Pakistani Military 

unit(s) to provide security around its construction projects. 

NHA accordingly assigned construction contract for the balance / leftover works in sections 2 and 

4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014, for which 

formal contract agreement between NHA and FWO was signed on June 02, 2014. FWO has to 

complete the works within 18 months. 

Of the overall agreed amount of US$ 90 million, USAID on May 12, 2014 issued a Project 

Implementation Letter (PIL) No. 391-016-DOD-PIL-01allocating US$ 63.79 million for the balance / 

leftover works. The expiry date of the PIL is December 31, 2015. 

 

1.1 Location 

The project area falls in five districts namely Kalat, Mastung, Quetta, Pishin and Qila Abdullah of 

the central and northern Balochistan Province. The KQC Road portion of the N-25 originates at 

Kalat city, traverses through the provincial capital Quetta and ends at Pakistan – Afghanistan 

border at Chaman. 
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1.2 Implementation Arrangements 

The Economic Affairs Division (EAD) along with NHA will establish a Project Steering Committee 

(PSC) to provide oversight and guidance, and approvals required for smooth and timely 

implementation of the project activities. The PSC will be chaired by EAD and will comprise 

representatives of USAID/Pakistan, NHA and FWO involved in the planning and execution of the 

project activities. 

Under the overall direction and responsibility of NHA, the PSC will authorize the establishment of a 

Project Management Unit (PMU). The PMU will act as the secretariat for the Steering Committee, 

reporting on all aspects of Project implementations, including financial management. 

NHA has accordingly established the PMU working under Project Director (PD NHA), having the 

authority to carry out the works to be financed under this FAR Agreement. Accordingly, PMU is 

fully responsible for carrying out these works or for contracting for the performance of these works, 

for supervising the construction contractor, and for ensuring that the contractor diligently 

undertakes the work and provide the necessary equipment, skilled and unskilled labor, and 

efficient supply of materials to ensure uniform and continuous progress. 

Kalat-Quetta-Chaman Road (N-25) is an EPC (Engineer, Procure & Construct) form of contract. 

FWO is fully responsible for the design and construction of the project in conformity with 

specifications and standard engineering practices. Engineering General Consultants (EGC) is 

providing design and quality control services to FWO.  

USAID being the donor / funding agency of the KQC-RP has tasked AGES Consultants under 

Construction Monitoring and Evaluation Program (CMEP) to provide services for the construction 

monitoring, quality assurance, environmental compliance oversight, and payment certification for 

the satisfactorily completed milestones of the project on behalf of the USAID. 

 

1.3 Scope of Work 

USAID has pledged to finance the remaining construction in sections 2 and 4, which covers 111 

kilometers of the road. Scope of work include widening sections of the road, earthwork, grading 

and paving, as well as construction of four new bridges, drainage features and retaining structures. 

The expanded and improved road infrastructure will aid in increasing security and stability in the 

region, as well as facilitate improved communication, trade and national cohesion in the area. The 

improvements will also assist in providing local populations with greater economic opportunities, 

thereby reducing poverty and providing improved access to education, health-care services, 

markets, and other social services. The table below presents the status of Kalat-Quetta-Chaman 

road rehabilitation indicating the works to be financed by USAID under the Activity Agreement. 
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Status of Kalat-Quetta-Chaman Road Rehabilitation 

Section  Description 
Length 

Km 
Status 

1 Kalat -Khad Kocha 60 Completed with ADB assistance 

2 Khad Kocha– Quetta 54 
Partially completed, to be completed with USAID 

financing under PILNo. 391-016-DOD-PIL-01. 

3 Quetta - Jungle Piralizai 60 Completed with ADB assistance 

4 Jungle Piralizai- Chaman 57 
Partially completed, to be completed with USAID 

financing under PIL No. 391-016-DOD-PIL-01. 

 Additional works 53 
Not started; to be completed with USAID 

financing under a separate PIL. 
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1.4 ALIGNMENT SKETCH – KHAD KOCHA – QUETTA (SECTION 2) 
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1.5 Physical Progress Section-2 
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1.6 ALIGNMENT SKETCH – JANGLE PIRALIZAI – CHAMAN (SECTION 4) 
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1.7 Physical Progress Section-4 
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2 CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

The M&E Consultants under took the following major activities during the reporting period. 

2.1 MEETINGS / PRESENTATIONS 

A meeting was held on 27.11.2014 at AGES KQC, Quetta Office under the 

Chairmanship of the Project Manager AGES KQC Road Project. The meeting was 

attended by FWO, EGC and AGES staff members. Minutes of the meeting are attached 

as annexure-IV. 

2.2 CONSTRUCTION MONITORING 

During the reporting month, M&E staff carried out routine site visits of both the sections. 

In section 2, following activities were observed: 

 The contractor was advised to increase the number of dump trucks to reduce the hauling 

time and breakage in lying of asphalt. 

 The aggregates being used in second coat of DST were observed to be on finer side. 

The contractor made corrective measures for onward execution of the said activity. 

 The contractor was advised to check the camber and road levels before laying of any 

sub-sequent layer to avoid any complications at later stage. 

 Improvement has been observed in fixing of steel, formwork, water cement ratio and 

construction materials but the chance of improvement is still there. 

In Section 4 following activities were monitored: 

 Improvement in quality of bricks was observed. FWO/EGC was advised to identify more 

kilns with better bricks. 

 Rip rap on either side of pipe culverts is not according to specifications.FWO was 

advised to take corrective measures. 

 AGES team has observed that a brick masonry gap has been provided in the drawings 

of battery cell culverts at RD 68+450 & RD 68+950. The said brick masonry gap is 

provided right in the middle of the battery cell culvert which may eventually get damaged. 

The matter was discussed with Adviser EGC for corrective measures to rectify the 

anomaly. 

 Deterioration was observed in first layer of ABC at Km 102+00 to Km 103+00 which was 

laid earlier and opened to the traffic. The contractor was advised for remedial measures 

before laying of 2nd layer of ABC, the contractor is working accordingly. 

 Screen has been provided by the contractor at source for screening of the sub base 

material for Km 89 + 00 to Km 90 + 00 as advised by AGES team. 

 Lab team carried out routine site visits and conducted site required test jointly with 

FWO/EGC on both the sections during the reporting month. Details of tests conducted 
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by Lab team are reflected in attached lab report table. To control the gradation of coarse 

aggregate, screens have been installed at quarry site after tests by AGES team. 

As a result of Lab Tests, bricks of better quality are now used. Due to advice of Lab 

Team; Concrete Mix design was revised by FWO/EGC. New sources of fine and coarse 

aggregates were identified by FWO/EGC. 

 

2.3 LABORATORY AND FIELD TESTING 

 AGES Lab team has jointly with FWO/EGC performed different tests like Compressive 

strength and aggregate quality tests for concrete. Lab team also performed Asphalt Base 

course / wearing course quality/compaction tests during reporting period.  

 The Lab has been established after receipt of testing equipment’s from Swat, Lahore 

&Peshawar and is fully functional.  
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2.4 ENVIRONMENTAL COMPLIANCE  

 The M&E consultants continued to liaise with relevant stakeholders about environmental, 

compliance and other concerns relating to the strengthening / improvement of the vital 

national traffic corridor. 

 FWO was advised for demonstrating good environmental practice in conformity with the 

construction environmental management plan. 

 FWO started using Personal Protective Equipment for safety of staff at site. 

 Dust pollution being controlled at RD77+400 (Section 2) RD91+700 (Section4) by 

sprinkling of water but needs to be controlled on Khojak Pass.   

Environmental Monitoring Report is attached as Annex-II. 

 

2.5 SECURITY SITUATION 

Security Situation report is attached as Annex-III. 
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ANNEXURES
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ANNEXURE-I 

M&E Staff 
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M&E STAFF 

The following members of the M&E Team were involvedat various activities of the project 

progressed. Other staff members will be mobilized according to demand of work load. 

PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 

S. No Name  Designation 

1 SaleemRaza Project Manager 

2 Mohammad Aamer Khan Provincial Coordinator 

3 SaeedRehman Quality Assurance Manager 

4 Gul Muhammad Khoso Environmental Compliance Officer 

5 Qazi Amanullah M&E Specialist 

6 Muhammad KaleemNasir M&E Specialist 

7 Inayatullah Shah Field Manager 

8 Nadeem Amir Office Engineer 

8 SaqibSarwar Field Manager 

9 Muhammad Ashraf Field Monitor 

10 AbidIqbal Field Monitor 

11 Shahid Jan Field Monitor 

12 Naeem Jan Senior Surveyor 

13 AsadAyub Auto Cad Operator 

14 Capt. (R) Farid-ud-din Security Expert / Advisor 

15 Major (R) ShahidTanvir Security Officer 

16 ZahirGul Manager Admin/ Finance 

17 Syed Abdullah Shah Accountant 

18 MatloobHussain Admin Officer 

19 Muhammad Sohail IT Officer 

20 Mustafa Ali Assistant Accountant 

21 Fakhar Ahmad Receptionist 

22 Asmatullah Admin Assistant 

23 Muhammad Zahoor Quantity Surveyor 

24 Muhammad IrfanArshad Computer Operator 

25 Kamran Saddique Computer Operator 
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LABORATORY STAFF 
 

S. No. Name  Designation 

1 Masood Ahmed Material Specialist 

2 Aurangzeb Material Engineer 

3 Niaz Ahmed Senior Lab Technician 

4 AtherHussain Senior Lab Technician 

5 Muhammad Ajmal Lab-Technician 

6 Nadeem Ahmed Lab Assistant 

7 Muhammad Imran Lab Assistant 

 
 
PESHAWAR BASED STAFF 
 

S. No. Name  Designation 
 

1 Nasir-ul-Mulk Project Advisor 
Intermittent 

2 Muhammad Ishaq Technical Specialist Cat-1  
(Chief Structure Engineer) 

3 Tahir Kamran Senior Technical Specialist 

Full time 4 Abid-ul-Haq Quantity Surveyor 

5 Waqas Ali Jr. CAD Operator 
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ANNEXURE-II 

ENVIRONMENTAL MONITORING REPORT 
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Environmental Monitoring 

Environmental Compliance Officer:                                      Gul Mohammad Khoso 

Dates of Visit:                                                                             8/11/2014, 13/11/2014, 

 17/11/2014 & 20/11/2014  

Persons Consulted at Site: 

Mr. Mohsin Khan, Environmental 
Engineer FWO 
Mr. Farooq Aziz Khan, Assistant 
Manager FWO 
Mr. Rafiq ur Rehman, Inspector EGC  

Mr. Saqib Aziz Khan, Assistant 
Manager FWO 
Mr. Syed AzharHussin Shah, Assistant 
Resident Engineer EGC                      
Mr. Safeer Ahmed, Site Supervisor 
FWO 
Mr. GhulamHyder, Surveyor EGC 

Mr. Raza Mohammad, Supervisor 
FWO 
Mr. Javed Ahmed, Surveyor FWO 

 

Work Status: 

 Work in progress 

 Work Stopped 

 Work Completed 
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Environmental Monitoring Check List for the Site 

EMPR NO.02                                                                                                                                                                                                                

November,2014 

Activity Observations 

Dismantling of existing rock The cutting of rock for widening of road was in progress 

along various locations in Khojak Pass section at Rd 

90+675 and Rd 93 to 95 (refer to plates # 1 & 2). During 

the site visit, no significant adverse impact was observed 

during rock cutting process.  

However, FWO staff was advised to dispose of the waste 

at designated places. 

Operation of asphalt plant, crushing 

operations, waste management, storage of 

oil/diesel 

The asphalt plant at Shela Bagh was found emitting 

excessive dust (see plate # 3).  

The FWO Environmental Engineer was asked to arrange 

for installing emission control devices such as bag house 

filters or cyclone separators to minimize the dust 

pollution. 

Earth work operations Earth work operations continued for causeways and 

scarification of the road along Khojak Pass (refer to plate 

# 4). 

The sprinkling of water was carried out on the road. It 

was however observed that dusty section of Khojak Pass 

needs sprinkling of water to control the dust pollution 

(refer to Plate # 5). Moreover, FWO staff was advised to 

take care of the existing utility installations to avoid 

damages to the water, natural gas pipes and telephone 

cables especially during culverts and retaining walls 

construction. It was also suggested to the FWO staff that 

they should coordinate with concerned department’s 

authorities for proper safeguarding the utility 

installations during construction activities. (One of the 

exposed natural gas pipe during construction of culvert 

at RD 96+615, Section-2 has been shown in plate # 6). 

Flood Protection To protect road from flood, safety measures such as 

construction work of culverts, retaining walls in section – 

2 and section – 4 was in progress. Moreover, side drains 

work in section – 4 was also found in progress from RD 
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59 to onward (Refer to plate #7). 

During the site visit, it was observed that waste from 

cutting of rock was found at downstream side and close 

to the opening of the culvert at RD 90+320 (See plate # 

8). It may cause obstruction to the flow of water through 

the culvert and damage the road during rainfall. 

The FWO staff was directed to take immediate measures 

to remove the dumped waste from downstream of 

culvert and dispose it to safe place. 
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PICTORIAL ENVIRONMENTAL DATA SHEET 
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 Plate#1Dated: 17-11-2014 RD 90+675 Section-4, Plate#2 Dated: 17-11-2014 RD 90 + 680 
 cutting of rock for widening of road in progress. Section-4, another view of cutting of rock 
  for widening of road. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Plate#3 Dated: 13-11-2014 Section-4, the asphalt Plate#4 Dated: 8-11-2014 RD 98 Section-4, 
 plant at Shela Bagh needs to be equipped with earthwork excavation for causeway in  
 mission control devices. progress . 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Plate#5Dated: 20-11-2014 RD 92+500 Section-4, Plate#6 Dated: 8-11-2014 RD 96+615  
 dusty road in Khojak pass section needs to be The underground utilityinstallations 
 sprinkled with water to control the dust pollution. need proper relocation. 
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 Plate#7 Dated: 8-11-2014 RD 59 +900 Section-4, Plate#8 Dated: 13-11-2014 RD 90+320 
 excavation for side drain in progress without Section-4, the excavated/cut material 
 warning taps. hasbeen disposed of to the nullah bed. 
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ANNEXURE-III 

SECURITY REPORT 
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Security Situation 

1.  General. The Security Situation along Quetta- Kalat Axis and Quetta City remained a high risk 

whereas on Quetta-Chamman Axis it remained moderate risk in terms of AGES Staff operating.  Suicidal 

Attack on apolitical figure, firing on Political Leaders, Target Killing and Attacks on Frontier Corps Vehicles 

have been increased and alarming. Taking the cognizance of prevailing Security Environment the visits to 

the Field areas have been carried out by AGES Technical/ Laboratory Staff by adopting all possible Security 

precautions and SOPs to avoid any untoward incident.  

2.  Misc Incidents Occurred. 

 a. Quetta-Chamman Axis 

  (1) On 02 Nov 2014, unknown miscreants blasted Improvised Explosive Devise near  

 PTCL Exchange, Mall Road Chamman. No loss reported. 

(2) On 11 Nov 2014, at about 1730 hrs, TTA persons blocked Quetta- Chamman Road In 

front of MoulviGhani  Madrassa . They also blocked NATO Oil Tankers movingfrom 

Chamman to Quetta and stoned on them. The Levies reached the scene and rescued   the 

tankers. 

(3) On 20 Nov 2014, some unknown persons carried out fire with Small Arms in area By 

Pass Road Chamman. Resultantly one civilian named Muhammad Hassan got injured and 

evacuated to hospital. 

(4) On 24 Nov 14, a bomb was planted by the Terrorist right in front of Headquarters 

Frontier Corps Chamman located on Quetta- Chamman Road. Fortunately it could not 

explode and later defused by the Bomb Disposal Squad.  

bQuetta- Kalat Axis 

 

(1) On 13 Nov 14, Two persons (Father and Son named UsmanLango and Saddam Lango) 

were killed near Mangocher by unknown Motorcyclist. 

 

(2) On 13 Nov 14, 04x Rockets were fired on Frontier Corps Camp in Mastung. No loss 

reported. 

(3) On 20 Nov 14, a planted Bomb exploded on Railway Track near Spezend resultantly 

08xBogeis of Akbar Bughti Express derailed. No major loss reported. 

(4) On 22 Nov 2014, at about 2030 hrs, 04x unknown miscreants looted Al-Zubair Coach 

on Quetta- Kalat Road. 
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c.  Quetta City 

 

1) On 11 Nov 14,One Child Killed While 01x DSP,04x Policemen and 03x Ladies sustained 

injuries in a Car Explosion. The Car Bomb was planted to kill a Civil Judge belonging to   

Terrorist Court. 

2) On 2 Nov 14, Two unidentified Motorcyclist indiscriminately fired on shop keepers and 

killed 05x Persons on Usman Road Quetta. 

3)  On 22 Nov 14,Two Motor cyclists fired on the Convoy of Mr Abdul Kabir a Member of 

National Party, resultantly two person named Moulvi Aziz Ullah and Shah Jehan( A Sub 

Contractor of FWO) sustained serious injuries. The incident occurred near Sheikh Zayed 

Hospital. 

4)  On 22 Nov 2014, unknown miscreants planted a bomb in a Cycle on Saryab Road and 

exploded it once two Frontier Corps Vehicles reached near it. One person sustained 

injuries and evacuated to the hospital. 

3. Advisory Issued to KQC (RP) Employees.  The Technical and Supporting Staff have been stress  

           upon following: 

a.   All Staff to avoid un necessary movement to City, Saryab Road, Hazargunji and Satellite

 Townunless avoidable. 

b.    While going to the Field Areas the Staff must wear clothes which merge with the local    

               Population and remain in low profile. 

c.     Avoid routine movement of vehicles and time of move. The vehicles detailed for the field     

must be rotated frequently. 

d. Visit schedule to be kept confidential and must not be discussed with any unauthorized  

person. The Principle of “Need to Know” is strictly adopted.  

e. The Security Staff must charge their weapons immediately and cover both flanks once  Technical 

Staff de embark from the vehicles and are busy in monitoring process. 

f. In case a vehicle develop some fault, it should not be left alone rather one Security Guard 

 will always be deputed with the driver and Security Officer informed accordingly. 
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ANNEXURE-IV 

MINUTES OF MEETING
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MINUTES OF MEETING 

 

Date: 27.11.2014   Venue: AGES Office Quetta                                                                                    

 

Meeting was held on 27th November, 2014 in the office of AGES at Quetta. 

 

PARTICIPANTS 

1. Mr. Saleem Raza                      PM KQC Project (AGES) 

2. Mr. Tahir Kamran                                   S. Tech: Specialist (AGES) 

3. Mr. Mohammad Ishaq                          Technical Specialist Cat-1, Chief 

          Structure Engineer (AGES) 

4. Mr.Saeed Rehman          QAM KQC Project (AGES) 

5. Mr. Hassan Abbas                                   PM KQC Project ( FWO) 

6. Mr. Ghulam Sarwar                                PM KQC Project ( EGC) 

7. Mr. Qazi Ammanullah                            M&E Expert (AGES) 

8. Mr. Kaleem Nasir M&E Expert (AGES) 

9. Mr. Gul Mohammad KhosaECO (AGES) 

10. Mr. Masood Ahmed                            Material Specialist (AGES) 

11. Mr. Nadeem Aamir                              Office Engineer (AGES) 

12. Mr. Mohammad Akmal                       CQS FWO 

13. Mr. Saqib Ali Khan                                AM FWO 

14. Mr. Farooq Aziz Khan                           DPM FWO 

AGENDA 

 Field activities review. 

 Any other important point. 

PROCEEDINGS 

 Meeting started with recitation from the Holy Quran. After recitation, Project Manager 

welcomed the participants and shared overview of ongoing monitoring activities with the 

participants.  

 Mr. Tahir Kamran Senior Technical Specialist AGES informed the house that in response to 

the several observations raised by AGES project team, a visit was planned by AGES head 

office team to verify the situation. 

 Col Hassan Abbas PM FWO raised the question about mechanism behind the finalization of 
Milestones, Mr. Tahir Kamran responded that all the mechanism and process involved in 
finalization of Milestone for each activity was discussed in detail with USAID before it came 
to final shape. It was also discussed in the meeting that execution of physical works was 
not as per sequence given in Milestones. 

 It was discussed in detail that design/drawings for km 107+775 to Km116+424 be shared 
by NHA with AGES. 
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 AGES Team shared with Mr. Ishaq their views with PM FWO regarding Multi Cell Culvert at 
Km 68+450 expressing that there is a technical problem in Multi Cell Culverts design.A gap 
to be filled by earth has been provided between three cells on either side would cause 
obstruction to water flow result in damages to the road.Another Multi cell Culverts at 
Km.68+950 has the same problem .The matter brought to the notice of EGC for corrective 
measures. 

 Mr. Gul Hassan Khoso (ECO) informed the house that there are a lot of improvements in 
environmental compliance but there is still room for improvement which needs more 
attention. 

 Col Hassan Abbas of FWO responded that in negotiation with SGS, an environmental 
agency to full fill the environmental issues. 

 
 It was also stressed by AGES team that there is a need of developing a mechanism of 

sharing work plan of ongoing activities on weekly/fortnightly basis construction program, 
so that AGES team could manage monitoring of the project more effectively. 

 

DECISIONS 

 
 Awaited design/Drawings of different structure components of the road will soon be 

finalized by EGC and will convey through NHA for review and validation by AGES. 
 The FWO will share the new approved design of causeways through NHA to AGES for 

review and validation. 
 The FWO will share all approved design /Data including extension of culverts, locations and 

design of village road ramps through NHA to AGES for review and validation. 
 FWO and EGC will involve the AGES right from initial stage of a new design for quick review 

and validation. 
 The Contractor FWO will share the weekly/fortnightly construction program so that AGES 

team could manage monitoring of the Project more effectively. 
 

PM was grateful to the participants for their input which would prove beneficial and 

meeting ended with thanks from the Chair. 
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Project Photographs 
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Khadkocha to Quetta (Section – 2) 
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 Fixing of Kurb Stones at Km 110+00&Km 111+00 Excavation of Pipe Culvert at km 78+900 in  
 in Progress Progress   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Construction of Retaining Wall at km 98+032 DST on shoulders at Km 81+00 in progress  
 to km 98+044in progress  
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Jangle Piralizai to Chaman (Section – 4) 
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 AGES staff checking the spacing of steel (slab of builtup Ages staff checking the level of ACBCwith  
 drain) at Km 61+450 straightedge at Km 87+072 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Ages staff monitoring slump at km 72+580 Bed preparation for causeway in progress at Km  
  96+557 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Bed preparation of Builtup drain at Km 72+575 Brick masonry retaining wall in progress at Km 
  87+225. 
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 Builtup drain in progress at Km 60+025  Compaction of sub base in progress at Km 89+075 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 FDT on drain bed at Km 72+575 Cutting of ACBC at Km 87+072 in progress 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Lean concrete of causeway in progress at Km 96+180 View of prime coat on ABC(shoulders) at Km  
  80+582 
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Sprinkling of water on ABC (shoulders) in progress at Sub base screening at source 
 Km 75+520 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 Builtup drain at Km 59+950 Battery cell culvert at km 68 + 450 
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Lab Pictorial Data
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 AGES Lab Staff conducting F.D.T bed of Culvert AGES Lab Staff taking Core Samples of  
 (Section-2) ACWC at Km 66+007 (Section-2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
AGES Lab Staff checking Core Thickness of ACBC at AGES Lab Staff taking Cores of ACWC at Km  
Km 66+700 (Section-2)                67+200 (Section-2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 AGES Lab Staff checking Core thickness of ACWC at AGES Lab Quetta 
 Km 67+200 (Section-2)   
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 Bitumen extraction test at AGES lab Concrete Cylinder crushing test at AGES lab 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Capping in progress at Shela Bagh lab(FWO)  Concrete Cylinder crushing at  
  Shela Bagh Lab 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cylinder Casting is in progress curing of cylinders at Shela Bagh lab  
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Temperature Checking of ACBC at km 2+850  FDT of ABC (shoulders)at km 80+400  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Cylinders capped and ready for crushing  Checking of concrete temperature on 
 at Shela Bagh lab Causeway at km 96+180  


